
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) REVISED JULY 8, 2011 

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL) 

I 70 SH 391 (Kipling) Interchange PEL 
Public Notice for Professional Consultants 

REGION: 6               

PUBLIC NOTICE PHASE  2  Week Ad  June 23
rd

 & 30th  2011 
 

FIRST ADVERTISEMENT               06/23/2011 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                    *07/21/2011 

 SHORT LIST PANEL MEETING                         08/03/2011 

 SHORT LIST APPROVAL  (Chief Engineer)                        08/04/2011    

            NOTIFICATION                                                                             08/05/2011 

 

SELECTION PHASE 

FINAL SELECTION PANEL MEETING (INTERVIEWS)                *08/23/2011 

            CHIEF ENGINEER SELECTION/APPROVAL                         08/24/2011 

            NOTIFICATION                                                                             08/25/2011  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *09/09/2011  

 AUDIT REQUESTED                           *09/09/2011 

 AUDIT COMPLETED                  09/27/2011 

 COST NEGOTIATION MEETING             *09/29/2011 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION                        *10/21/2011 

 

 

*Activities that involve consultant  


